




**EDDIE A. PEREZ**  
Mayor

# CITY OF HARTFORD

DEPARTMENT OF PUBLIC WORKS  
525 Main Street  
Hartford, Connecticut 06103

Telephone: (860) 757-9900  
Fax: (860) 722-6215  
www.hartford.gov



**CLARENCE CORBIN**  
Director

For Release: October 1, 2008

Contact: 860-757-9311

## SUBJECT: REVISED ROAD RECONSTRUCTION SCHEDULE

Listed below is an updated **road-paving schedule for October 2008**. These streets will be closed to thru traffic during paving and no vehicles will be permitted to drive on the street except for an emergency. Detour signage directing thru traffic to alternate routes will be posted. Construction will take place between **7:00 A.M and 4:00 P.M. THE AFFECTED STREETS WILL BE POSTED AS NO PARKING TOW ZONES.** The public will be notified of any delays to this schedule.

	STREETS	LIMIT OF CONSTRUCTION	TENATIVE PAVING DATES
1	MONTVILLE ST.	MAIN ST. TO CUL DE SAC	10/2/08
2	FISHFRY ST.	MAIN ST. TO DEADEND	10/2/08
3	FISHFRY ST.	WESTON ST. TO DEADEND	10/2/08
4	WESTON ST	FISHFRY ST. TO CUL - DE - SAC	10/2-3/08
5	CHESTNUT ST.	ALBANY AVE. TO WALNUT ST.	10/6/08
6	ADAMS ST.	ALBANY AVE. TO NORFOLK ST	10/6/08
7	COLLINS ST.	SIGOURNEY ST. TO ATWOOD ST.	10/7/08
8	NORTH BEACON ST.	ELIZABETH ST. TO FERN ST	10/7-8/08
9	OXFORD ST	ELIZABETH ST. TO CONE ST	10/8/08
10	OXFORD ST.	FARMINGTON AVE. TO WARRENTON AVE.	10/8/08
11	WARRENTON BLVD.	BEACON ST. TO S. WHITNEY ST	10/9/08
12	S. WHITNEY ST.	WEST BLVD. TO PARK ST	10/9-10/08
13	FOREST ST.	HAWTHORN ST. TO CAPITOL AVE.	10/10/08
14	WEST ST.	BUCKINGHAM ST. TO ELM ST.	10/14/08
15	JEFFERSON ST.	BROAD ST. TO WASHINGTON ST	10/14/08
17	RETREAT AVE.	SEYMOUR ST. TO WASHINGTON ST.	10/14-15/08
18	KING ST.	MAPLE AVE. TO JULIUS ST	10/15/08
19	BARKER ST	FRANKLIN AVE TO WETHERSFIELD AVE.	10/16/08
20	ELLIOTT ST	FRANKLIN AVE. TO WETHERSFIELD AVE.	10/16/08
21	OLDS PLACE	WETHERSFIELD AVE. TO DEADEND	10/17/08
22	EATON ST.	WETHERSFIELD AVE TO FRANKLIN AVE	10/17/08
23	BOLTON ST.	WETHERSFIELD AVE TO FRANKLIN AVE	10/17/08
24	VICTORIA RD.	WETHERSFIELD AVE TO FRANKLIN AVE	10/20/08
25	MONTOWESE ST	FRANKLIN AVE TO CAMPFIELD AVE.	10/20-21/08
26	CHESTER ST.	GEORGE ST. TO CAMPFIELD AVE.	10/21/08
27	COWLES ST.	CAMPFIELD AVE TO GEORGE ST	10/21/08
28	FREEMAN ST.	MAPLE AVE TO ROGER ST.	10/22/08
29	WHITE ST.	MAPLE AVE TO FAIRFIELD AVE.	10/23/08