



**CITY OF HARTFORD  
DEPARTMENT OF  
PUBLIC WORKS**

# News Release

*525 Main Street °*

*Hartford, CT 06103 °*

*Tel: 543-8660*

For Release: June 8, 2005

Contact: Robert H. Freeman, 522-4888 Ext. 5908

**Subject: ROAD RECONSTRUCTION SCHEDULE**

The Department of Public Works will continue its 2005 road reconstruction program on June 13, 2005. The below listed streets will be reconstructed on the dates indicated. The first phase of this program is milling ([removal of deteriorated pavement](#)) and the second phase is repaving. These streets will be closed to thru traffic during reconstruction and there will be times during milling and paving when no vehicles will be permitted to drive on the street. Access to driveways at night will be maintained. Detour signage directing thru traffic to alternate routes will be posted. The public will be notified of any delays to this schedule.

<u>STREET</u>	<u>APPROXIMATE MILL DATE</u>	<u>APPROXIMATE PAVING DATE</u>
Morningside St. West – North Canaan St. to Cornell St.	June 13	June 15
East Burnham St. – Blue Hills Av. to Coventry St.	June 13	June 15
Pershing St. – Lebanon St. to Coventry St.	June 13	June 16
Hartland St. – Harold St. to Manchester St.	June 13	June 16-17
Manchester St. – Lyme St. to Hartland St.	June 13	June 20-21
Plainfield St. – Cornwall St. to Blue Hills Av.	June 14	June 22
Kent St. – Norfolk St. to Albany Av.	June 14	June 22
Adams St. – Albany Av. to Homestead Av.	June 14	June 23
Mansfield St. – Vine St. to Enfield St.	June 14	June 23
Barbour St. – Capen St. to Nelson St.	June 14	June 24
Barbour St. – Cleveland St. to Tower Av.	June 14	June 24
Melrose Street	June 15	June 27
Addison Street	June 15	June 27
Main St. – Capen St. to Albany Av.	June 15-17	June 28-July 1
Church St. – Ann St. to Main St.	June 21	July 5-6
Asylum St. – High St. to Ann St.	June 21	July 7
Ann St. – Asylum St. to Jewell St.	June 21	July 7
Jewell St. – Ann St. to Trumbull St.	June 21	July 7
State St. – Columbus Blvd to Market St.	June 22	July 8 (night paving)
Capitol Av – Broad St. to Oak St.	June 23	July 11
Putnam St. – Mortson St. to Capitol St.	June 23	July 12
Huntington St. – Collins St. to Sargeant St.	June 23	July 13
Townley Street	June 23	July 13

<u>STREET</u>	<u>APPROXIMATE MILL DATE</u>	<u>APPROXIMATE PAVING DATE</u>
Lorraine St. - Sherman St. to Farmington Av.	June 23	July 14
Warrenton Av. – Sisson Av. to Whitney St.	June 24	July 14
Regent Street	June 24	July 15
Beacon St. – Farmington Av. to Capitol Av.	June 24	July 18
Capitol Av. – Prospect Av. to South Whitney St.	June 24	July 19
Newton St. – Capitol Av. to Park St.	June 24	July 20
New Park Av. – Grace St. to Kane St.	June 27	July 21
Westbrook St. – Bonner St. to Flatbush Av.	June 27	July 22
Roger St. - Linnmore St. to Princeton St.	June 28	July 25
Summit St. – College Terrace to New Britain Av.	June 28	July 26-27
Allen Pl. – Summit St. to Broad St.	June 28	July 28
Crescent Street	June 28	July 28-29
Julius Street	June 28	August 1
Crown Street	June 28	August 1
Campfield Av. – Barker St. to Preston St.	June 29	August 3
Campfield Av. – South St. to Cowles St.	June 29	August 4
Roosevelt St. – Franklin Av. to Wethersfield Av.	June 29	August 4
Standish St. – Franklin Av. to Wethersfield Av.	June 29	August 5
Maxim Rd. – Airport Rd. to Murphy Rd.	June 30	August 8
Groton Street	June 30	August 10

All Dates Subject to Change