



CITY OF HARTFORD
DEPARTMENT OF PUBLIC WORKS

News Release

525 Main Street °

Hartford, CT 06103 °

Tel: 543-8660

For Release: July 7, 2004

Contact: Robert H. Freeman, 522-4888 Ext. 5908

To: City of Hartford Residents and Businesses

From: Bhupen N. Patel, Director of Public Works

Subject: **ROAD RECONSTRUCTION SCHEDULE**

The Department of Public Works is continuing its 2004 road reconstruction program. The below listed streets will be reconstructed on the dates indicated. The first phase of this program is milling ([removal of deteriorated pavement](#)) and the second phase is repaving. These streets will be closed to thru traffic during reconstruction and there will be times during milling and paving when no vehicles will be permitted to drive on the street. Access to driveways at night will be maintained. Detour signage directing thru traffic to alternate routes will be posted. The public will be notified of any delays to this schedule.

<u>STREET</u>	<u>MILL DATE</u>	<u>APPROXIMATE PAVING DATE</u>
Palm St. (Tower Avenue to City Line)	July 22, 2004	August 5, 2004
Pomfret Street (Palm Street to Lyme St.)	July 22, 2004	August 5, 2004
Cornwall Street (Holcomb St. to Thomaston St.)	July 23, 2004	August 6, 2004
Homestead Ave. (Albany Ave. to Woodland St.)	July 26, 2004	August 9, 2004
Green Street (Mather St. to Albany Ave.)	July 27, 2004	August 11, 2004
Pliny Street (Garden St. to Bethel St.)	July 27, 2004	August 11, 2004
Walnut Street (Garden St. to Edward St.)	July 28, 2004	August 12, 2004
Ann Street (Main St. to Church St.)	July 29, 2004	August 16, 2004
Atheneum Square (Main St. to Prospect St.)	July 30, 2004	August 17, 2004
Sigourney Street (Hawthorne St. to Park Terrace)	August 2, 2004	August 18, 2004
Flatbush Avenue (Brookfield St. to Saybrooke St.)	August 3, 2004	August 23, 2004
South St. (Maple Ave. to Campfield Ave.)	August 4, 2004	August 24, 2004
Maple Avenue (Fairfield Ave. to South St.)	August 5, 2004	August 25, 2004