



EDDIE A. PEREZ
Mayor

CITY OF HARTFORD

DEPARTMENT OF PUBLIC WORKS
525 Main Street
Hartford, Connecticut 06103

Telephone: (860) 543-8660
Fax: (860) 722-6215
www.hartford.gov



BHUPEN N. PATEL
Director

RE

For Release: JUNE 2, 2006

Contact: Robert H. Freeman, 522-4888 Ext. 5908

VISED ROAD RESCONSTRUCTION SCHEDULE

Subject: ROAD RECONSTRUCTION SCHEDULE

Listed below is the road reconstruction schedule for May and June 2006. Phase I streets will be paved on the dates listed below. Daytime access to driveways will be limited. Phase II of this program will consist of milling ([removal of deteriorated pavement](#)) and repaving and will take place during nighttime hours only. These streets will be closed to thru traffic during reconstruction and there will be times during milling and paving when no vehicles will be permitted to drive on the street. Daytime access to driveways will be maintained. Detour signage directing thru traffic to alternate routes will be posted. The public will be notified of any delays to this schedule.

PHASE I

	STREETS	LIMIT OF CONSTRUCTION	PAVING DATES
1	GEORGE ST.	SOUTH ST. TO VICTORIA ST.	6/5/06
2	CROMWELL ST.	CAMPFIELD AVE. TO FRANKLIN AVE.	6/6/06
3	HUBBARD RD.	CROMWELL ST TO VICTORIA RD	6/7/06
4	GRANDVIEW TERR	ROXBURY ST. TO HENRY ST.	6/7-8/06
5	MONROE ST.	NEW BRITAIN AVE. TO WHITE ST.	6/8-9/06
6	BROADVIEW TERR.	SHERBROOKE AVE. TO CHANDLER ST.	6/12/06
7	DART ST	CHANDLER ST. TO BROADVIEV TERR.	6/12/06
8	FLATBUSH AVE	ZION ST TO HILLSIDE AVE	6/13/06
9	WILSON ST.	HILLSIDE AVE TO ZION ST.	6/13-14/06
10	BONNER ST	ZION ST TO HILLSIDE AVE	6/14-15/06
11	LEDYARD ST.	ELLIOT ST. TO AIRPORT RD.	Delay due to utility work
12	GOSHEN ST.	WATERFORD TO N.B. AVE	Delay due to utility work

PHASE II

	STREETS	LIMIT OF CONSTRUCTION	MILLED DATES	PAVING DATES
20	COLUMBUS BLVD (NIGHT)	SOUTH MORGAN TO STATE ST.	6/12/06	6/19/06
21	KINSLEY ST. (NIGHT)	CHARLES ST. TO COLUMBUS ST	6/12/06	6/19/06
22	TALCOTT ST (NIGHT)	COLUMBUS ST TO CHARLES ST	6/12/06	6/19/06
23	CHARTER OAK AVE (NIGHT)	SHELDON ST TO COLUMBUS BLVD	6/13/06	6/20/06
24	SHELDON ST. (NIGHT)	CHARTER OAK AVE. TO TAYLOR ST.	6/13/06	6/20/06
25	MAIN ST. (NIGHT)	PARK ST. TO ELM ST.	6/14/06	6/21/06
26	RETREAT AVE (NIGHT)	SEYMOUR ST. TO MAPLE AVE.	6/15/06	6/22/06
27	TRUMBULL ST. (NIGHT)	WELLS ST TO JEWELL ST (BOTH SIDE)	6/16/06	6/22/06
28	WELLS ST. (NIGHT)	PULASKI CIR. TO TRUMBUL (BOTH SIDE)	6/16/06	6/22/06
29	NEWFIELD ST. (NIGHT)	FLATBUSH AVE. TO DEXTER ST.	6/16/06	6/23/06